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Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Phase 1 . Step 3 ADJ & Step 3 - C
ADJ load transfer on the South side & main spans. They started at 7:00 AM.

All crews had to work on retracting the jacks . Crews started at 7:10 AM. They were done at 8:30 AM.

John , Ethan , & Stanley had to work on Step 3 - A ADJ . John had to work on the pump .
Ethan & Stanley had to work on the platforms measuring the strokes , lifting the jacks , & locking
the nuts .

Crews started on Step 3 A ADJ at PP # 74 at 8:35 AM. Then at PP # 82 . Crews were done on Step 3 -
A ADJ at 9:50 AM.

After that , crews had to work on the South cable swing out . They started at 10:20 AM. Crews were
done at 10:20 AM. Crews released the cable 125 mm. with 6500 PSI pressure .

Then , crews had to work on Step 3 - B ADJ . They started at PP # 66 at 10:40 AM.
Following the same procedures as previous locations . Crews had to work on Step 3 - B ADJ at PP # 70 ,
74 , 78 , 82 , & 86 . They were done on Step 3 - B ADJ at 1:35 PM.

Crews returned to work on the South cable swing out at 1:40 PM. They had to release the cable 125
mm. with 5500 PSI pressure . They were done at 1:55 PM.

Then , crews had to work on Step 3 - C ADJ . They started at PP # 74 at 2:05 PM. Then , at PP # 78 .
Crews were done at 2:50 PM. They had to wrap up their tools . They left at 3:10 PM.

Douglas & I had to work on the remaining jacking length & pressure tracking sheet .
In the office . I had to work on my report . I was done at 4:00 PM.
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